

Scrum Meeting Notes 11-7-2021

Attendees: Raj, Jakob, Aayush, and Mark

- Agenda
 - Sprint 2
 - User feedback
 - Product Backlog
- In the next sprint, we are going to create the two recommendations and implement the Twitch API however, this has low priority
- Mark stated that it is possible to implement the different types of platform filters for the search page for both of the database APIS
- Aayush says we can add in the security feature of hiding the API keys however, this is a low priority task that can be pushed back
- Raj stated that he would like to see what other filters/searches people would like to see that would keep it simple and clean
- Also, we want to check if the users studied are content with the search filters (narrow/broader) and see what could be implemented.
- Aayush wants to talk about the procedure for deploying the website on Heroku but this can be talked about much later. Need to understand the difficulty level
- He also talked about different platforms however, we do not know if we are allowed to use these i.e Amazon lambda
- Raj said that we need to think about the recommendations before the next sprint starts in order to save time and have an initial understanding
- Talk about meeting times and lab/class times
- Product backlog needs to be updated for better descriptions of the new features which will be added. Sprint backlog needs to be created as well as the burndown charts