Scrum Meeting Notes 11-1-2021

Attendees: Raj, Jakob, Aayush, Mark, and Martin

- Agenda
 - Technology Stack
 - o Sprint 1
 - What to except
- The decided technology stack is Angular and Express for the front end and back end because raj has good knowledge of both of the frameworks and has sample code to help
- Aayush stated that sprint 1 is a very important time as it sets the flow of the project, new requirements are developed, and problems are noticed
- In this sprint, the front-end needs to be designed in a way that sets the team up for the rest of the project. Mark and Martin both agreed on taking control of the gaming databases and Aayush stated that he would work on twitter API as he has some experience with it.
- The backend development will be slow in the beginning because of lack of knowledge with APIs and Postman? Raj stated that a CORS issue may be encountered however there is a quick fix
- Product backlog needs to be redone because it does not have enough information to cover the features we could add
- This sprint needs to have the backend and frontend connected as the highest priority

^{*}Meeting notes are sparse because we did not know we had to take notes in the beginning of the sprint.